CIC #: 99EPA SUPERFUND
BILLED DATE 02-AUG-2004
CUSTOMER ORDER NUMBER DW9694191S

VOUCHER FOR TRANSFERS PAGE NO. 001 LA R R R N S L T R T T T T rurrerur
BETWEEN APPROPRIATIONS AND/OR FUNDS * ACCOUNTS OF
(AR 37-1) *

(DIAMOND ALKALI-B2672

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U 5 ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2001 00 0000 NA
LINE ITEM MOA
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR
. ; LURPS CERT TFICATICN
7Y THAT THE AR -
ACES P e AE%”E ARTICLES WERF py

T v

S STATED Ahp s
INFOEEST o,

FUNDS AUTHORIZED: $1,000,000.
TOTAL BILLED AMOUNT: $970,423.
PREVIOUS BILLED AMOUNT: $966,508.
CURRENT BILLED AMOUNT: $3,915.
TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$.
S.
$.

BILL NO.

27026025

PARTIAL #

NA

LABOR

33 01-JUL-2004 THRU 02-AUG-2004 *
*
BILLING OFFICE (SEND REMITTANCE TO): *
*
USACE FINANCE CENTER *
KANSAS CITY DISTRICT GS *
5720 INTEGRITY DRIVE R A N R N I T I
MILLINGTON TN 380%4-5005
BILLING ACCOUNTING CLASSIFICATION
96 NA X 3122.0000 G5 08 2416 848 012915 96231
$3,915.43 $3,915.43
DESCRIPTION
DEPARTMENTAL OVERHEAD COSTS $483.48
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $686 .40
$2,745.55
SUBTOTAL $3,915.43
PARTIAL AMOUNT PAlID $.00
PAYMENT DUE DATE 01-SEP-2004 PAY THIS AMOUNT $3,915.43
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*

PAID BY CHECK NO. COLLECTION VOU. NO.

* * *
—/
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CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

G088

juawnoog SWAs



PM-ES 9/1/2004
Progress Report for EPA Region i

Site: Diamond Alkali, Operable Unit 2, New Jersey Phase: Ri, OU2
Bill No.: 27026025 IAG No.: DW96941915 (BZ672) IAG IAG Expiration Date: Other Corps
Partial #33 NWK Award Date: 9/18/01 12/31/04 N/A
Il Reporting From: To: EPA RPM USACE PM
Period: Jul 1, 2004 Aug 2, 2004 Alice Yeh Elizabeth Buckrucker
Work Performed

This Reriod AE Contractor payment.

This [AG open for existing contract — future work will occur under new IAG and project progress will be
reported under IAG96941975.

Tasks performed this period were to support preparation for modifying the current task order. The contract
specialist received this proposal on 9 July 2004. A strategy session was held among government personnel to
discuss the contractor proposal (included Beth Buckrucker, Gale Ross and Alice Yeh). Contract specialist (G.
Ross) prepared the pre-negotiation memorandum with objectives and the PM prepared the technical evaluation
in preparation for negotiations. Contractor negotiations held on 14 July 2004. MPI submitted tinal cost
proposal on 22 july 2004. The contract specialist confirmed all correct labor rates, overhead rates and
application and other pertinent contract specifics were acceptable for award. The final contract documentation
was prepared including the post negotiation memorandum and acceptance of final cost. Currently awaiting
funding for this contract modificatdon award.

Additionally, a modification to TO 0008 was awarded in the amount of $10.297. All final contract
documentation was prepared, reviewed and signed by the contracting officer on 28 Jul 04, for this award.

See IAG DWY6941975.

RFP 10 MPI 14 Aug 02

MPI Proposal received 30 Aug 02

Negotiations with MPI 5 Sep 02

Final MPI Proposal received 24 Sep 02.

New OU3 IAG funding received 27 Sep 02. (1AG DW96941975-01-0) for $1,000.000.00.
Task Order 0008 (1* for Passaic) awarded on 30 Oct 02, with NTE costs of $852,610.00).
Future milestones will be listed under IAG DW9694 1975,

TO 0008 modification awarded 28 Jul 04, for $10,297.00.

Projected Work, Meetings Milestones through next FY.

»  Continued work on Task Order 0008; awarded under this IAG.

*  See IAG DWY6941975 progress report.

»  Sce JAG DWY694 1975 progress report.

None at this time.

None at this time.

Final WVN/ATP modification awarded 28 July 2004
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PM-ES 91,2004

Progress Report for EPA Region Il

IAG Summary
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

500,000 0 Initial 6/06/01 . - $ 500,000

] 9/05/01 500,000 - $ 1,000,000

Note: Technical Assistance IAG; Procurement total = $860.000; Personnel = $140,000
Expenditures: USACE & CONTRACT
Summary of Funds Spent Per Activity & Funds Remaining

Description Funds For Activity | Funds Disbursed Funds Disbursed Funds Remaining
This Month To Date

Contract — Task Order 0008 $ 852.610.00 $0 $ 844.294.09 $ 8.315.91
awarded 30 Oct 02
Contract — Task Order 0008; $ 10.297.00 $0 SO S 10,297.00
Mod 3awarded 28 Jul 04

Kansas City In-House S 137,093.00 $3.91543 $126.129.49 $10,963.51
Labor/Travel

Totals $ 1,000.000.00 $391543 $970,423.58 $29,576.42

Contract Obligations/Deobligations Plan (FY03)

Contract Planned Date Actual Date Notes

DACW41-02-D-0003 $ 400,000.00 8/31/02 $ 852,610.00 | 10/30/02 | NTP was given on actual amount; award amount is

$912.197. The difference was awarded under new

task order under IAG96941975.

DACW41-02-D-0003 $15.000 8/15/04 $10,297.00 | 7/28/04 | Modification to contract to cover additional expenses
incurred by MPIVHQL

IAG Scope of Work Summary (block 13 of IAG, Amendment 1)
This amendment obligates an additional $500,000 to the USACE-Kansas City District for technical assistance to support remedial
investigation/feasibility study oversight at the Diamond Alkali OU2 Superfund site.

Block 13 of Initial IAG. This agreement obligates $300,000 to the U.S. Army Corps of Engineers-Kansas Citv District for technical assistance to
support remedial investigation/feasibility study oversight at the Diamond Alkali Superfund site, OU2 (EPA-ID: NJD980328996).
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PM-ES

Progress Report for EPA Region il

9/1/2004

Project Delivery Team

Contact information

Responsibily

Beth Buckrucker

(816) 983-3581
Cell: (816) 695-5797

Project Manager

Gale Ross

(816) 983-3814

Contract Specialist

Pam Winler-Stichweh

(816) 983-3827

Contracung Officer

Richard McCollum

Elizabeth Buckrucker
Project Manager
816-983-3581

Attached:

(816) 983-3370

COR

Date: August 31, 2004

Lower Passuic River Restoration Project — USACE/Contractor Expenditures (updated 1 Sep 04)
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LOWER PASSAIC RIVER RESTORATION PROJECT
DW96941915; BZ672
USACE/Contract Expenditures
and

Projected Expenditures

FY01 FY02 FY03 FY04
Bill Number==> 1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 no # 30 31 32 33
em Jun 01 Jul 01 Aug 01 Sep 01 Oct 01 Nov 01 Dec 01 Jan 02 Feb-02 Mar-02 Apr-02 May-02 Jun-02 Jul02  Aug-02  Sep-02 Oct-02 Nov-02  Dec-02  Jan03  Feb-03 Mar-03 Apr-03 May-03 Jun03  Jul03  Aug03 _ Sep-03 0ct-03 Nov-03 Dec-03 Jan-04 Jun-04 Jul-04 Totals
Travel Expenses 000 0.00 933.00 547.92 000 0.00 303.41 56329 2,351.07 2,493.08 677.38 808.64 776.91 431.61 628.23 851.46 2,021.20 95213 1,014.70 308.00 0.00 15,662.03
Other: Reproduction Senvicas 000 0.00 000 000 0.00 0.00 000 000 0.00 0.00 000 0.00 0.00 0.00 0.00 0.00 000 57.27 0,00 57.27
Departmental Overhead 38152 1,344.00 1,368.85 977.66 465.05 1,098.63 1,765.36 1,139.40 34223 1,553.48 71460 53472 122142 320944 267973 470366 49125 169449 191453 41.66 11455 483.48) 2843971
GeneralAdministrative Ovethead 24668 91031 986.49 614.28 269.85 598.38 96153 62060 186.41 846.16 38928 323.42 737.97 196623 189563  2923.47| 32855 108137 101271 166.62 59.67 e8s.40| 1781201
Labor 82220 3,034.19 3,288.33 2,047.56 940.50 239345 384596 2,482.34 745.63 338451 155690 111343 254467 678017 653667  10080.96 1,200.73 432531 405075 238.66 2,74555]  64,158.47
USACE Labor; monthly 1,450.40 5,288.50 6,576.67 4,187.42 1,675.40 4,090.46 6,876.26 4,805.63 362534 827723 333816 278021  5280.97 12,387.45 11,74026  18,559.55 404173 825330 799269 573.55 41288 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 391543
Cumulative USACE Labor: 1,450.40 673890 1331557  17,50299| 19,178.39  23268.85  30,145.11 3495074 38,576.08 4685331  50,101.47  52,971.68 58,252.65 70,640.10 82,380.36 100,939.91] 104,981.64 113,234.94 121,227.63 121,801.18 12221406 122,214.06 122214.06 122,214.06 122,214.06 122214.06 12221406 122,214.06] 122,214.06  122,214.06 122,214.06 12221406 122214.06 126,129.49] 126,129.49
IAG Funding Received/Personnel: 70,000.00 70,000.00 140,000.00
IAG Funding Recelved/Contract: 430,000.00 430,000.00 860,000.00
Contracts Awarded 852,610.00 10,297.00| 862,907.00
Contract Di monthly id) 94,165.49 130,111.20 112,696.06 48,19307 14,09599 7401803 27,130.85 51,88027| 57,810.70 000 94,117.05 9297507  47,100.31 0.00| 844,294.09
Cumulative Contract Disbusements 94,165.49 9416549 22427660 33597275 38516582 39926181 47327984 50041069 55229096 61010166 61010166 70421871 797,19378 84429409 844,294.09)
Cumulative Invoiced; lzbor and contract 1,450.40 673890 1331557 1750299 | 19,17839 2326885  30,145.11 3495074 3857608 4685331  50,19147 5297168 5625265 70,640.10 06238036 100939.91) 10498164 11323494 121,227.63 21596667 21637955 346,490.75 459,18681 507.379.88 521,47587 59549390 62262475 674 73231572 82643277 919,407.84 966,508.15 970,423.58
Remaining IAG $$ 49854960 49326110 48668443 98249701 | 98082161 97673115 969,854.89 96504926 96142392 953,14669 94980853 94702832 941,747.35 929,350.90 917,619.64 69906009 | 4240836 3415506 26,162.37 2558882 2517594 2517594 2517594 2517594 2517594 2517594 2517594 2517594 | 2517594 2517594 2517594 2517594 _ 25,175.94 1096351
1,200,000 [-.-Cumulalive Contract Disbusements === Cumulative Invoiced; labor and contract ==#=Cumulative USACE Labor: ====I|AG Funding—"
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IAG 1915 Summary_Jul 04.45;1915 Summary A
The Jan - Jun 2004 period is one billing cycle; hence, one column summanzes all expenditures for this period.
1of1 Updated: 1 Sep 04




